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1225803-R8 SDMS 

2007 Cleanup Schedule 

I Projected Monthly Total* Actual Monthly • Projected Yearly Cumulative Total Actual Cumulative* 
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TO 42 - (28 properties) 

Completed 28 of 28 

nT57-05-D-30100iTO0 

TO 43 - (26 properties) 

Completeij 26 of 26 

TO 44 - (30 properties) 
I 

Completed 30 of 30 

TO 45 - (26 properties) 
_ i _ 

Completed 26 of 26 

70 46 - (13 properties) 

Completed 10 of 13 

TO 47 - (13 properties) 
Completed 2 of 13 

1 

TO 48 - (20 properties) 
_ L 

Awarded 

70 49 - (4 properties) 

Completed 1 of 4 
9/18/200711:31 AM 
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70 42 - (28 properties) 

Completed 28 of 28 

70 43 - (26 properties) 

Completed 26 of 26 

RT57-05-D-30100 'TOO 

70 44 - (30 properties) 

Completed 30 of 30 

70 45 - (26 properties) 

Completed 26 of 26 

70 46 (13 properties) 

Completed 10 of 13 

70 47 - (13 properties) 
Completed 2 of 13 

1 

70 48 - (20 properties) 
_ L 

Awarded 

70 49 - (4 properties) 

Completed 1 of 4 
0/18/200711:31 AM 



Projected VCI Removals 

3500 

• 2004 Cumulative 
• 2005 Cumulative 

2006 Cumulative 
• 2007 Projected 
• 2007 Cumulative 



Projected Cumulative Soil Removal 
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